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Originator Phone

N. A. Werdel 376-5500

Class of Change

C I I- Signatories [X] II - Project Manager III - Unit Manager

Change Title

100-DR-1 Operable Unit Treatability Study Milestone Extension

Description/Juscification of Change

Extend interim milestone M-15-07B completion date from "August 31, 1994" to
February 15, 1995". The scope of the milestone remains unchanged, "soil washing pilot
scale test activities." The test will be conducted at the 116-0-1 waste site in the
100-DR-1 Operable Unit. The test will evaluate physical separation and attrition
scrubbing processes with water only. The milestone will be achieved by the completion
of the field testing activities per NPL agreement form #60 (Attachment 1). Testing
activities are planned to be conducted during the winter months. Actions will be taken
to provide protection against winter weather conditions. However, severe weather
conditions could result in a temporary suspension of testing activities and cause a
slio in the milestone.

( Continued on paae 2 of 2)

Imoac: of Change

This change will delay completion of the current scooe of milestone M-15-07B by 6.5
months.

AYectea Documencs

100 -.rea Soil Washing Test Plan (DOE/RL-92-51). and anford Federal Facility Agreement
ana .onsent Order Action Plan, Appendix D, WorK Scn=_jle.
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t)escription/Justification of Change (Continued)

Add a new milestone as follows: M-15-071

Submit 100-DR-1 Pilot Scale Soil Washing Test Report to the regulatory agencies by
August 31, 1995. This report will include the following information: results of
the pilot scale test and water recycle tests (conducted by PNL in the lab during the
fall of FY94); an assessment of the cost benefit and effectiveness of soil washing;
and an evaluation of the applicability of pilot scale washing to the bench scale
data available from the soils at B/C and F Areas.

Justification for the changes described above is provided in a letter from RL to Ecology

dated May 13, 1994 and a letter from EPA and Ecology to RL dated October 20, 1994.
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